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Confirmation of: Conference Date Held: 27 April 1999 1:30 pm (Alaska)
Teleconference Date Issued: 30 April 1999
Other: Recorded By: Rachel August

Place: Anchorage, Alaska
Subject: Annette Island Status Meeting

Participant Organization Phone
Abadie, William U.S. Army Engineer District-Alaska 907-753-2736
Atkinson, Sol Metlakatla Indian Community Council 907-886-1121
Benson, Jeff Metlakatla Indian Community Environmental 907-886-4200
Beyette, Garth Federal Aviation Administration 907-271-3355
Boynton, June Bureau of Indian Affairs 503-231-6749
Carr, Tess Jacobs Engineering Group 907-563-3322
Commack, Roxanne Metlakatla Indian Community 907-886-4200
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-2893
Gillihan, Heather U.S. Army Engineer District-Alaska 907-753-5656
Gunyah, Edward Bureau of Indian Affairs 907-886-3791
Ridolfi, Callie Ridolfi Engineers 206-682-7294

MEETING MINUTES

Action
Required

By
Item

This was the scheduled biweekly meeting. The following agenda was presented:

1.0  Newsletter

2.0  USAED Work Plan Comments

3.0  SHPO Coordination

4.0  Action Items from 15 Apr 99 MOU Work Group Meeting

5.0  Next Teleconference Date

Elconin introduced herself to the group; she is replacing Suzanne Beauchamp as
USAED Project Manager.

Boynton stated that Gunyah will be the local liaison for the MOU Work Group
agencies. Boynton will also remain involved.

1.0 Newsletter

Benson reported that he received the MOU article and published it in the
newsletter. The environmental articles and the work schedule filled three pages.

Carr said the deadline for next month’s article is 17 May 99. She will need information from
the agencies by 10 May 99 so she can compile an article and submit it to Benson by
14 May 99. Each agency (USAED, BIA, FAA) will submit a few lines, as appropriate.
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Elconin said the purpose of the article is to inform the community of the agencies’
activities. Benson said he thinks the circulation is about 1,000 copies but will verify
this number.

Beyette said FAA may write a separate article about their activities for the
newsletter but will also try to submit something for the joint article.

Dokoozian talked about the information input and the review process. She required
more time than expected to synthesize the information for the agencies, and she
was not sure if USCG had initial input. Beyette said they worked with Bob
Deering regarding USCG input. In this happens again, they will submit their portion
to USCG before submitting both agencies’ information.

The group discussed the format of future articles and agreed to continue to submit
the compiled information to Benson. He will include that information in his
Environmental Cleanup column.

Elconin wants to profile a particular project each month and asked if the FAA
would like to profile their activities in the June news column. Gunyah said that the
May pipeline removal work will begin on 29 Apr 99 and will be finished within 28
days. Approximately 2,200 feet of pipe start at the tank farm. He will be the Line
Officer for the project. He attended an onsite meeting with USCG representatives
to hear their concerns. Some leaking 55-gallon drums are located at the power
plant site behind the BIA road shop; a subcontractor will remove them.
Additionally, lead-based paint issues must be estimated for the most cost-effective
solution. Gunyah said he will attend future meetings and help write the articles.
The main June work will consist of Jean’s site preparation and brushing; this work
may be highlighted in the June issue. Gunyah also said the BIA has a brush cutter.

Carr said she could take brief article submittals over the telephone.

Action:

MOU Work
Group

Submit article information to Carr by 10 May 99.

Jacobs Compile the agency information; submit article to Elconin for review.

Elconin Submit article to Benson by 14 May 99.

Benson Obtain information regarding local newspaper circulation.

2.0 USAED Work Plan Comments

Elconin said comments are due to her by Thursday, 29 Apr 99. She will review the
comments and forward them to Jacobs.

Action:

USAED
Work Plan
Reviewers

Submit work plan comments to Elconin by 29 Apr 99.
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3.0 SHPO Coordination

Elconin said SHPO coordination affects MIC asbestos, FAA, and USAED work.
Abadie addressed MIC asbestos work, describing four sites —the White Alice
Station, post exchange, fire truck hut and public school—where removal of
insulation and/or pipes is acceptable.

Work at the hangar boiler building and Winnipeg Garrison (Sites 72 and 82) will be
delayed. If MIC wants to remove the insulation and leave the piping, a letter must
be submitted to Advisory Council on Historic Preservation, which has 30 days to
comment before work can begin (early June). If MIC wants to remove piping and
insulation, drawings of the piping will need to be prepared prior to removing the
pipe. USAED is unable to locate as-built drawings for these sites. In response to
an inquiry from Boynton, Abadie said photographs would not be accepted in lieu of
drawings. Benson said the piping could be left, and requested a memorandum from
USAED so he can notify the subcontractor.

Benson said Site 72 is scheduled for asbestos removal on 30 May 99. Site 82 is
scheduled for 6 June 99. Asbestos abatement plans were prepared for these sites.
Abadie said this schedule will coordinate well with the SHPO review period, but
he should be informed of schedule changes. Abadie said these are World War II
era sites and are eligible for the Register of Historic Places.

Regarding FAA sites, Abadie said a letter will be sent to SHPO this week on
behalf of FAA, stating which sites are clear and which require additional
consultation. To alleviate confusion, the sites require consistent numbers and
names.

Dokoozian asked about issues raised regarding the hospital site. Abadie said the
site would be adversely affected by work done at this site because is it eligible for
the National Register of Historic Places. Scheduled work includes collecting
samples, removing drums, filling cisterns, and removing wood stave barrels. SHPO
wants to be informed of the function and contents of the wood stave barrels;
therefore, documentation and research are needed. Abadie asked Benson to
determine community opinion regarding and whether community members want
the barrels removed. Benson said that the pesticides found in the drums (through
sampling by Ridolfi) is of concern, and more sampling is needed. He will make
inquiries as to MIC’s intentions for future use of the site. If MIC wants to remove
drums and barrels at the site, it can be done, however, additional coordination with
SHPO, including preparation of a memorandum of agreement will be required.

Abadie said another issue is demolition of the 80,000-gallon wood stave tank.
SHPO wants an as-built or design drawing of the tank before demolition; drawings
are also needed to justify the expenditure of federal funds for demolition. One
possibility may be to remediate the site and leave the tank in place. Gillihan could
not locate any drawings. Dokoozian said Jacobs is planning limited sampling in the
area to augment earlier sampling and determine the extent of contamination. The
tank is dilapidated and could easily collapse. Abadie said this work will be one of
the last tasks undertaken because construction drawings will need to be prepared.
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Dokoozian asked whether SHPO issues have been identified for the powder
canister site. Abadie said that while no issues had been presented, if removed,
those canisters in the best condition must be saved for placement in museums.
Removed canisters will be offered to Fort Abercrombie at Kodiak, the Museum of
Alaska Transportation and Industry at Wasilla, and possibly other museums. MIC
will be asked if they want to keep any of the canisters.

Abadie said USAED work includes a monitor for the automobile landfill site
(Drum Area #5) and the Yellow Hill Lake mercury site. An archeologist or
historian will monitor the work and provide onsite guidance, separating trash from
treasures. Benson said they have used Chuck James, BIA, for this kind of work.
Abadie said if James is not available, USAED or Jacobs will provide a monitor.
Dokoozian said if this work remains in Jacobs’ scope, it will be performed in July
or August. Benson said the automobile landfill is known locally as the Quarry Lake
Dump.

Abadie said the FONSI was signed on 23 Apr 99 and distributed to the MOU
Work Group. The FONSI addresses asbestos abatement and USAED work. This
concludes the NEPA process, and only the SHPO process remains.

Action:

USAED Provide Benson with a memo regarding insulation removal.

Submit letter to the Advisory Council on Historic Preservation regarding asbestos
removal at Sites 72 and 82.

Submit letter to SHPO regarding USAED and FAA regarding 1999 work.

Benson Identify MIC’s plans for using the hospital site and cleanup concerns.

Notify USAED if the schedule changes for asbestos removal.

4.0 Action Items from 15 Apr 99 MOU Work Group Meeting

Benson Action: Finalize the FONSI, resolve coastal zone issues.

Status: Contact Jeff Moran (Fish & Wildlife) regarding coastal zone issues. The
FONSI was finalized on 23 Apr 99.

Gillihan Action: Status of delivery of HLA/Wilder UST Closure Report.

Status: Determine delivery status; provide report to Deering.

MOU Work
Group

Action: Members need to identify agreeable procedure for revealing the potential
lead agency column.

Status: Unresolved.

Benson Action: Determine whether the airport towers can be reused.

Status: Check on status of MIC’s response to FAA’s request for a letter
addressing the issue.
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FAA Action: Prepare final scope for FAA site preparation; submit to MIC by
9 May 99. Provide draft SOW to Jacobs.

Status: Draft SOW provided to Jacobs. Delivery date for scope not discussed.

FAA/MIC Action: FAA—pull 15 tanks.

Status: MIC needs to provide input as to whether they are interested in the tanks.

USAED Action: Coordinate loan of equipment (backhoe and dump truck) for chipping
services.

Status: Provide Gunyah with a schedule from USAED and FAA. BIA can
provide equipment but needs to know schedule.

Benson/MIC Action: Provide input to USAED (Abadie) regarding environmental resource
issues.

Status: Many issues resolved; still need to provide input regarding Colby Creek
crossings during salmon spawning seasons.

Benson Action: Prepare and submit revegetation and forestry plan.

Status: Continue to coordinate through the Forestry Office.

Boynton/
MOU Work
Group

Action: Designate POC to sign off on sites after work is completed; determine
how to document sign-off.

Status: Boynton will provide a template for consideration. Pursue EPA’s offer of
an SPOC.

Benson Action: Designate alternate for Benson when he is not available.

Status: This issue and other correspondence to the MOU Work Group will be
addressed.

Benson/
Ridolfi

Action: Provide official documented mechanism to obtain a variance from MIC
cleanup standards.

Status : Variances format will be included in the regulations.

Boynton Action: Clarify role of a local liaison (BIA offered to assist).

Status : Distribute a letter announcing Gunyah as Line Officer Representative.
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MOU Work
Group

Action: Describe the role and relationship of Ridolfi Engineers to MIC.

Status: Benson will submit a memo in response to this question and distribute to
the MOU Work Group members. FAA and USAED will submit similar memos for
distribution, to describe agency/contractor relationships and roles.

MOU Work
Group

Action: Visit quarry to determine debris staging areas.

Status: Group met; sharing resources was discussed.

MOU Work
Group

Action: Compile MOU Work Group news article and submit to MIC for
publication.

Status: Completed

USCG/
Renk

Action: Determine whether USCG will sign MOU.

Status: Not discussed.

Elconin Action: Coordinate review conference for 1999 Work Plan.

Status: Reserve conference room for 10 May at 1:30 pm.

5.0 Teleconference Schedule

The next teleconference is scheduled for 11 May 99 at 1:30 pm (Alaska).

Jacobs Action: E-mail the agenda to participants on 7 May 99.

MOU Work Group Meeting Schedule

The next MOU Work Group meeting is scheduled for 25 May 99 at Anchorage.

Jacobs Action: Provide agenda and additional information by 21 May 99.


